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Exhibit A — WASD Infrastructure Projects in Procurement

A. Awarded Contracts - NONE

B. Projects Advertised

Accelerate ISD Project No. & Project Description & Project Status and Comments
Ordinance Commission Districts
No. 14-77
(Yes/No)
Yes E20-WASD-01A Under the Cone of Silence
Various Commission Districts
Surveying and Mapping Services 11/12/2020
Advertised by the Internal Services
Department
Yes E20-WASD-01B Under the Cone of Silence
Various Commission Districts
Surveying and Mapping Services 11/12/2020
Advertised by the Internal Services
Department

C. Status Change

Yes E19-WASD-02 Under the Cone of Silence
Commission District 7
Design and Engineering Services for Tertiary Treatment | Pending contract award recommendation

at the Central District Wastewater Treatment Plant approval.

Yes E19-WASD-03 Under the Cone of Silence
Commission District 4
Design and Engineering Services for the Electrical 11/17/2020

Distribution Building and Its Appurtenant Facilities at Negotiation Meeting No. 1
the North District Wastewater Treatment Plant

Yes DB20-WASD-01 Under the Cone of Silence
Commission District 6
Design-Build Services for the Installation of a 54-inch 11/13/2020

Diameter Water Transmission Main near Red Road from | Step 2 Proposals Received
John E. Preston Treatment Plant to West 53 Street
11/24/2020

Step 2 Evaluation Meeting




Commission District 4

Design-Build Services for the Construction of the North
District Wastewater Treatment Plant Oxygen Trains and
Oxygen Production Facility

Yes E20-WASD-06 Under the Cone of Silence
Various Commission Districts
Hydrogeologic and Engineering Services for Injection 10/29/2020
Well Infrastructure relating to the State of Florida Ocean | Project Briefing Meeting
Outfall Legislation
11/23/2020
Proposals Received
Yes E20-WASD-07 Under the Cone of Silence
Various Commission Districts
Hydrogeologic and Engineering Services for 10/29/2020
Comprehensive Water Resource Projects including Project Briefing Meeting
Injection, Production, Monitoring Wells and Aquifer
Storage and Recovery Wells 11/23/2020
Proposals Received
Yes E20-WASD-04A Under the Cone of Silence
Various Commission Districts
Construction Management and Inspection Services 11/03/2020
Proposals Received
Yes E20-WASD-04B Under the Cone of Silence
Various Commission Districts
Construction Management and Inspection Services 11/03/2020
Proposals Received
Yes E20-WASD-01A Under the Cone of Silence
Various Commission Districts
Surveying and Mapping Services 11/19/2020
Project Briefing Meeting
Yes E20-WASD-01B Under the Cone of Silence
Various Commission Districts
Surveying and Mapping Services 11/19/2020
Project Briefing Meeting
Yes DB20-WASD-02 Under the Cone of Silence

10/29/2020
Step 1 Project Briefing

Exhibit B — Capital Expenditures

Exhibit B shows the preliminary capital expenditures for the month of November 2020 in the amount of

$31,951,104 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $84,217,634.




Exhibit C — Status of Consent Decree Projects

Item Consent Decree Project Title

Summary of Changes

Current, Consent Decree Total Cost

See highlighted cost changes in report.

Project costs are updated monthly, based on changes to the
Estimate at Completion. See highlighted changes.

Project Phase

None

Phase % Complete

See highlighted percentage changes in report.

Project phase % complete are updated monthly (changes
highlighted), as projects progress to completion.

Actual Compliance Date

None

Remarks

CD 2.1 Electrical Improvements

On October 13, 2020, the County submitted a Potential
Delay Notification Letter to EPA and FDEP.

CD 4.9 - Replace Approximately 30 miles of AC
FM Transmission System

On October 7, 2020 the County submitted the Completion
Letter to EPA and FDEP.

Notes and Stipulated Penalties Notices from FDEP for SSO Events

Data Month

Changed to “October”




